COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/26/2007

ESTIMATE SUMMARY 11:34:46
CONTID: C14942R ESTIMATE NO: 0020 PROG SPEC YR:2005
PCN: 14942R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 266.! DAYS TIME ALLOW: 239 WORK DAYS
US 285 Foxton Rd-Richmond Hill PERCENT TIME: 111.51 ORIG TIME ALLOW: 239 WORK DAYS
PROJECT NO: NH 2854-106
US 285 Foxton Rd-Richmond Hill
NAME OF ROAD: 285D
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 10/31/2007 DATE TIME STARTED 03/02/2006
9002 N. MOORE RD. DATE LET 02/02/2006 DATE WORK BEGAN  03/20/2006
DATE AWARDED 02/14/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/01/2006 DATE ACCEPTED
LITTLETON Cco 80125 303-791-5642 DATE NOTICE TO PROCEED 03/02/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 9,604,500.76 PARTICIPATING $ 8,608,169.71 S 438,127.66
AWARD PROJECT AMT: $  8,048,977.96 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 89.63% TOTAL EARNINGS 8,608,169.71 438,127.66
FUNDS AVAILABLE: $ 996,331.05 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 8,608,169.71 438,127.66
TOTAL CLAIMS: $ 0.00 RETAINAGE -120,734.67 0.00
SECURITIES ENCUMBERED 120,734.67 0.00
NET EARNINGS 8,608,169.71 438,127.66
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,608,169.71 438,127.66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 438,127.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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ROADWAY
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PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00001
0015 202-00015
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0025 202-00026
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0055 202-00700

Cl4942R
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NH 2854-106
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*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF LIGHT STANDARD
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PCN: 14942R-BID ESTIMATE RUN 11/26/2007
PROJECT: NH 2854-106 ESTIMATE NO: 0020 11:34:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00810 *REMOVAL OF GROUND SIGN 71.000 44.000
EACH 0.000 0.00
39.66570 44.000 1,745.29
0065 202-00825 *REMOVAL OF FLASHING BEACON 2.000 2.000
EACH 0.000 0.00
444.67080 2.000 889.34
0070 202-01000 *REMOVAL OF FENCE 6,238.000 4,362.000
LF 0.000 0.00
0.91570 4,362.000 3,994.28
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,625.000 1,625.000
LF 0.000 0.00
3.54820 1,625.000 5,765.83
0080 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
156.80800 4.000 627.23
0085 202-04001 PLUG CULVERT 4.000 4.000
EACH 0.000 0.00
1,020.21010 4.000 4,080.84
0090 202-07000 OBLITERATE OLD ROAD 1.000 0.800
LS 0.000 0.00
8,888.30660 0.800 7,110.65
0095 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 154,559.000 151,619.000
cY 1,304.000 13,411.38
10.28480 152,923.000 1,572,782.47
0100 203-01500 BLADING 76.500 76.500
HOUR 0.000 0.00
126.69640 76.500 9,692.27
0105 203-01550 DOZING 6.000 6.000
HOUR 0.000 0.00
164.46760 6.000 986.81
0110 203-01597 POTHOLING 78.000 78.000
HOUR 0.000 0.00

249.96680 78.000 19,497.41



CONTID: C14942R COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14942R-BID ESTIMATE RUN 11/26/2007
PROJECT: NH 2854-106 ESTIMATE NO: 0020 11:34:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00002 EROSION LOG (12 INCH) 2,000.000 1,619.300
LF 25.000 125.91
5.03620 1,644.300 8,281.02
0120 208-00011 EROSION BALES (WEED FREE) 950.000 905.000
EACH 33.000 453.26
13.73500 938.000 12,883.43
0125 208-00020 *SILT FENCE 17,000.000 16,083.000
LF 0.000 0.00
2.28920 16,083.000 36,817.20
0130 208-00040 CHECK DAM 1.000 1.000
EACH 0.000 0.00
268.97720 1.000 268.98
0135 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
2,861.45950 2.000 5,722.92
0140 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 4.000
EACH 0.000 0.00
2,513.45470 4.000 10,053.82
0145 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.950
LS 0.025 458.76
18,350.53870 0.975 17,891.78
0150 210-00001 RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
468.32770 0.000 0.00
0155 210-00010 RESET MAILBOX STRUCTURE 4.000 0.000
EACH 0.000 0.00
164.81370 0.000 0.00
0160 210-00809 *RESET BLANKOUT SIGN (FIBER OPTIC) 2.000 2.000
EACH 0.000 0.00
3,172.78630 2.000 6,345.57
0165 210-00810 *RESET GROUND SIGN 15.000 15.000
EACH 0.000 0.00

262.68200 15.000 3,940.23
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PCN: 14942R-BID ESTIMATE RUN 11/26/2007
PROJECT: NH 2854-106 ESTIMATE NO: 0020 11:34:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00815  *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
40.86160 0.000 0.00
0175 210-01011  *RESET GATE 1.000 0.000
EACH 0.000 0.00
522.38800 0.000 0.00
0180 210-04000  ADJUST STRUCTURE 2.000 1.000
EACH 1.000 2,403.63
2,403.62600 2.000 4,807.25
0185 212-00006  *SEEDING (NATIVE) 17.000 11.250
ACRE 0.000 0.00
493.74480 11.250 5,554.63
0190 212-00032  *SOIL CONDITIONING 17.000 11.250
ACRE 0.000 0.00
1,086.23860 11.250 12,220.18
0195 213-00002  *MULCHING (WEED FREE HAY) 7.500 7.500
ACRE 0.000 0.00
406.61340 7.500 3,049.60
0200 213-00061  *MULCH TACKIFIER 2,450.000 2,450.000
1B 0.000 0.00
2.90440 2,450.000 7,115.78
0205 214-00000  *LANDSCAPE MAINTENANCE 1.000 0.000
Ls 0.000 0.00
11,036.64920 0.000 0.00
0210 214-00350  *DECIDUOUS SHRUB (5 GALLON CONTAINER) 102.000 0.000
EACH 102.000 8,887.40
87.13140 102.000 8,887.40
0215 214-00506  *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 34.000 0.000
EACH 24.000 10,037.54
418.23090 24.000 10,037.54
0220 214-00508  *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 12.000 0.000
EACH 12.000 6,691.69

557.64120 12.000 6,691.69
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PCN: 14942R-BID ESTIMATE RUN 11/26/2007
PROJECT: NH 2854-106 ESTIMATE NO: 0020 11:34:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 4,000.000 0.000
sy 0.000 0.00
8.07420 0.000 0.00
0230 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 20,000.000 0.000
sy 0.000 0.00
1.91690 0.000 0.00
0235 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
52.27890 0.000 0.00
0240 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 713.000 270.000
cY 2.000 44.10
22.04790 272.000 5,997.03
0245 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 166.570
TON 66.580 10,311.74
154.87750 233.150 36,109.69
0250 403-34821 *HOT MIX ASPHALT (GRADING SX) (100) (PG 58-28) 39,753.850 33,926.240
TON 5,827.610 312,405.93
53.60790 39,753.850 2,131,120.42
0255 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 8,091.000 82.210
TON 0.000 0.00
56.46940 82.210 4,642.35
0260 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 8,918.000 4,028.000
GAL 0.000 0.00
1.14460 4,028.000 4,610.45
0265 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 13,600.000 13,600.000
GAL 0.000 0.00
1.37350 13,600.000 18,679.60
0270 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,999.000 3,968.000
SY 0.000 0.00
2.60170 3,968.000 10,323.55
0275 506-00212 RIPRAP (12 INCH) 300.000 247.000
cy 16.000 1,679.84
104.99000 263.000 27,612.37
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PCN: 14942R-BID ESTIMATE RUN 11/26/2007
PROJECT: NH 2854-106 ESTIMATE NO: 0020 11:34:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 506-00218 RIPRAP (18 INCH) 47.000 0.000
cYy 0.000 0.00
97.49700 0.000 0.00
0285 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.500 0.500
TON 0.000 0.00
371.98970 0.500 185.99
0290 601-01050 CONCRETE CLASS B (WALL) 40.000 40.000
cYy 0.000 0.00
643.51340 40.000 25,740.54
0295 602-00000 *REINFORCING STEEL 4,784.000 4,784.000
LB 0.000 0.00
0.75090 4,784.000 3,592.31
0300 603-10180 18 INCH CORRUGATED STEEL PIPE 886.000 886.000
LF 0.000 0.00
53.26710 886.000 47,194.65
0305 603-10240 24 INCH CORRUGATED STEEL PIPE 1,304.000 1,304.000
LF -2.000 -125.04
62.52100 1,302.000 81,402.34
0310 603-10360 36 INCH CORRUGATED STEEL PIPE 234.000 234.000
LF 0.000 0.00
87.12550 234.000 20,387.37
0315 603-10480 48 INCH CORRUGATED STEEL PIPE 80.000 80.000
LF 0.000 0.00
111.07130 80.000 8,885.70
0320 603-30018 18 INCH STEEL END SECTION 19.000 16.000
EACH 0.000 0.00
433.97940 16.000 6,943.67
0325 603-30024 24 INCH STEEL END SECTION 24.000 22.000
EACH 0.000 0.00
517.23730 22.000 11,379.22
0330 603-30036 36 INCH STEEL END SECTION 6.000 6.000
EACH 0.000 0.00

949.05290 6.000 5,694.32



CONTID: C14942R COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 14942R-BID ESTIMATE RUN 11/26/2007
PROJECT: NH 2854-106 ESTIMATE NO: 0020 11:34:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 603-30048 48 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
1,481.28440 1.000 1,481.28
0340 603-50004 4 INCH PLASTIC PIPE 759.000 759.000
LF 0.000 0.00
17.58200 759.000 13,344.74
0345 603-50018 18 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
80.12090 0.000 0.00
0350 604-00305 INLET TYPE C (5 FOOT) 8.000 8.000
EACH 0.000 0.00
1,432.59950 8.000 11,460.80
0355 604-00350 INLET TYPE C (SPECIAL) 1.000 1.000
EACH 0.000 0.00
3,824.66610 1.000 3,824.67
0360 604-13005 INLET TYPE 13 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,633.82650 1.000 3,633.83
0365 605-82100 PIPE EDGE DRAIN 123.000 123.000
LF 0.000 0.00
7.55430 123.000 929.18
0370 605-84000 SUBSURFACE DRAIN OUTLET 20.000 20.000
LF 0.000 0.00
34.33750 20.000 686.75
0375 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,787.000 3,345.000
LF 0.000 0.00
17.85550 3,345.000 59,726.65
0380 606-00700 GUARDRAIL TYPE 7 400.000 400.000
LF 0.000 0.00
94.70610 400.000 37,882.44
0385 606-01340 *END ANCHORAGE TYPE 3D 8.000 6.000
EACH 0.000 0.00
773.73860 6.000 4,642.43
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PCN: 14942R-BID ESTIMATE RUN 11/26/2007
PROJECT: NH 2854-106 ESTIMATE NO: 0020 11:34:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 606-01370 *TRANSITION TYPE 3G 10.000 6.000
EACH 0.000 0.00
1,081.63170 6.000 6,489.79
0395 606-01385 *TRANSITION TYPE 3J 3.000 0.000
EACH 0.000 0.00
1,431.87430 0.000 0.00
0400 606-02003 *END ANCHORAGE (NONFLARED) 14.000 8.000
EACH 0.000 0.00
2,054.52790 8.000 16,436.22
0405 607-00005 *END POST 16.000 1.000
EACH 3.000 451.71
150.57000 4.000 602.28
0410 607-00010 *CORNER AND LINE BRACE POST 60.000 1.000
EACH 2.000 343.26
171.63030 3.000 514.89
0415 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 11,000.000 249.000
LF 1,405.000 2,653.48
1.88860 1,654.000 3,123.74
0420 607-11525 FENCE (PLASTIC) 2,203.000 2,203.000
LF 0.000 0.00
2.86150 2,203.000 6,303.88
0425 607-21300 *FENCE BARRIER WITH METAL POSTS 242.000 0.000
LF 0.000 0.00
5.43680 0.000 0.00
0430 607-53172 *FENCE CHAIN LINK (72 INCH) 0.000 0.000
LF 0.000 0.00
32.79230 0.000 0.00
0435 609-60011 *CURB TYPE 6 (SECTION M) 175.000 39.000
LF 0.000 0.00
7.43980 39.000 290.15
0440 612-00001 *DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00

14.00970 0.000 0.00
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PCN: 14942R-BID ESTIMATE RUN 11/26/2007
PROJECT: NH 2854-106 ESTIMATE NO: 0020 11:34:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 612-00002 *DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
16.34470 0.000 0.00
0450 612-00003 *DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
19.84710 0.000 0.00
0455 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000
LF 0.000 0.00
18.88560 0.000 0.00
0460 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,916.000 4,992.000
LF -76.000 -470.61
6.19220 4,916.000 30,440.86
0465 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 794.000 692.000
LF 102.000 839.42
8.22960 794.000 6,534.30
0470 613-10000 *WIRING 1.000 0.500
LS 0.000 0.00
11,672.46550 0.500 5,836.23
0475 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 10.000 10.000
EACH 0.000 0.00
2,993.08660 10.000 29,930.87
0480 613-40000 *CONCRETE FOUNDATION PAD 10.000 10.000
EACH 0.000 0.00
602.05110 10.000 6,020.51
0485 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 10.000 10.000
EACH 0.000 0.00
426.92980 10.000 4,269.30
0490 614-00011 *SIGN PANEL (CLASS I) 378.000 0.000
SF 0.000 0.00
15.17720 0.000 0.00
0495 614-00012 *SIGN PANEL (CLASS II) 298.000 0.000
SF 0.000 0.00

17.51210 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 614-00013 *SIGN PANEL (CLASS III) 282.000 0.000
SF 0.000 0.00
21.01460 0.000 0.00
0505 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 502.000 0.000
LF 0.000 0.00
7.00490 0.000 0.00
0510 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 43.000 27.000
EACH 0.000 0.00
58.37380 27.000 1,576.09
0515 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 658.000 0.000
LF 0.000 0.00
19.84710 0.000 0.00
0520 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 58.000 38.000
80) (SLIPBASE)
EACH 0.000 0.00
145.93440 38.000 5,545.51
0525 614-10015 *OVERPASS MOUNTED SIGN BRACKET 1.000 0.500
EACH 0.000 0.00
3,251.76260 0.500 1,625.88
0530 614-75336 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 6.000 6.000
EACH 0.000 0.00
190.00090 6.000 1,140.01
0535 614-75840 *TRAFFIC SIGNAL CONTROLLER (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
2,055.67250 1.000 2,055.67
0540 614-85312 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 4.000 4.000
EACH 0.000 0.00
5,686.29230 4.000 22,745.17
0545 615-00030 EMBANKMENT PROTECTOR TYPE 3 5.000 2.000
EACH 0.000 0.00
188.85630 2.000 377.71
0550 617-00012 12 INCH CULVERT PIPE 53.000 53.000
LF 0.000 0.00
41.68590 53.000 2,209.35
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PROJECT: NH 2854-106 ESTIMATE NO: 0020 11:34:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0555 621-00450 *DETOUR PAVEMENT 2,818.000 2,818.000
sy 0.000 0.00
20.47280 2,818.000 57,692.35
0560 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.000 0.00
107,751.11820 0.950 102,363.56
0565 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 72.000 72.000
HOUR 0.000 0.00
137.35010 72.000 9,889.21
0570 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
467,495.13620 1.000 467,495.14
0575 627-00005 *EPOXY PAVEMENT MARKING 277.000 0.000
GAL 277.000 19,022.98
68.67500 277.000 19,022.97
0580 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,120.000 737.000
GAL 383.000 6,575.65
17.16880 1,120.000 19,229.06
0585 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,956.000 0.000
SF 0.000 0.00
12.59040 0.000 0.00
0590 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 312.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.02420 0.000 0.00
0595 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 760.000 0.000
LINE)
SF 0.000 0.00
11.44580 0.000 0.00
0600 629-01002 *SURVEY MONUMENT (TYPE 2) 9.000 0.000
EACH 0.000 0.00
251.80840 0.000 0.00
0605 630-00000 *FLAGGING 13,200.000 11,751.500
HOUR 1,130.000 25,867.62

22.89170 12,881.500 294,879.43
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PCN: 14942R-BID ESTIMATE RUN 11/26/2007
PROJECT: NH 2854-106 ESTIMATE NO: 0020 11:34:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0610 630-00007 *TRAFFIC CONTROL INSPECTION 230.000 217.000
DAY 3.000 206.03
68.67500 220.000 15,108.50
0615 630-00012 *TRAFFIC CONTROL MANAGEMENT 330.000 294.000
DAY 20.000 9,156.67
457.83350 314.000 143,759.72
0620 630-80001 *FLASHING BEACON (PORTABLE) 1.000 0.900
EACH 0.000 0.00
1,030.12540 0.900 927.11
0625 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.000 8.100
EACH 0.000 0.00
228.91680 8.100 1,854.23
0630 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 53.000 46.800
EACH 0.900 41.21
45.78340 47.700 2,183.87
0635 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 96.000 86.400
EACH 0.000 0.00
103.01250 86.400 8,900.28
0640 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 4.500
EACH 0.000 0.00
103.01250 4.500 463.56
0645 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 275.000 247.500
SF 0.000 0.00
18.31330 247.500 4,532.54
0650 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.620
EACH 0.000 0.00
9,156.67030 1.620 14,833.81
0655 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.800
TYPE)
EACH 0.000 0.00
1,030.12540 1.800 1,854.23
0660 630-80360 *DRUM CHANNELIZING DEVICE 350.000 315.000
EACH 0.000 0.00

40.06040 315.000 12,619.03
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CAT NO0200 ROADWAY

0665 630-80370 CONCRETE BARRIER (TEMPORARY) 720.000 648.000
LF 0.000 0.00
29.65540 648.000 19,216.70
0670 630-80380 *TRAFFIC CONE 180.000 162.000
EACH 0.000 0.00
11.44580 162.000 1,854.22
0675 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
3,433.75140 0.000 0.00
0680 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0685 700-70014 F/A INCENTIVE SMOOTHNESS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0695 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70023 F/A ON-THE-JOB TRAINEE 1,000.000 256.400
FA 0.000 0.00
1.00000 256.400 256.40
0705 700-70025 F/A QUALITY INCENTIVE PAYMENT -76,000.000 -90,324.160
FA 0.000 0.00
1.00000 -90,324.160 -90,324.16
0710 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0715 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 3,697.740 3,697.740
FA 0.000 0.00

1.00000 3,697.740 3,697.74
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0720 700-70380 F/A EROSION CONTROL 250,000.000 188,782.310
FA 34,282.080 34,282.08
1.00000 223,064.390 223,064.39
0985 900-00006 ADDED ITEM (DOLLAR)/ MCR 01 PARTNERING 2,120.940 2,120.940
DOL 0.000 0.00
1.00000 2,120.940 2,120.94
0990 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) CMO 02 / CO 03 11,027.000 10,423.000
REMOVAL ASPHALT (PLANING)
sy 604.000 2,089.84
3.46000 11,027.000 38,153.42
0995 700-70530 F/A DRAINAGE IMPROVEMENT ADDED STORM PIPE WORK 30,144.600 30,144.600
FA 0.000 0.00
1.00000 30,144.600 30,144.60
1000 700-70100 F/A RELOCATE RELOCATE GAS LINE AT BRIDGE 9,109.950 9,109.950
FA 0.000 0.00
1.00000 9,109.950 9,109.95
1005 203-00100 MUCK EXCAVATION 909.000 909.000
cY 0.000 0.00
15.81000 909.000 14,371.29
1010 900-00014 ADDED ITEM (LUMP SUM)/ ADDED UNDERDRAINS 0.920 0.920
LS 0.000 0.00
7,500.00000 0.920 6,900.00
1015 900-00006 ADDED ITEM (DOLLAR)/ BACKFILL UTILITY POLES 24,154.970 24,154.970
DOL 0.000 0.00
1.00000 24,154.970 24,154.97
1020 900-00006 ADDED ITEM (DOLLAR)/ ADDED EROSION CONTROL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1025 900-00003 ADDED ITEM (CUBIC FOOT)/ MCR 04 DOWNSIZE BOULDERS 246.000 246.000
CF 0.000 0.00
27.50000 246.000 6,765.00
1030 900-00006 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATIONS -8,850.000 -8,850.000
DOL 0.000 0.00

1.00000 -8,850.000 -8,850.00
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1035 900-00001 *ADDED ITEM (ACRE)/ MODIFIED HYDROSEED 10.100 10.100
ACRE 0.000 0.00
4,392.00000 10.100 44,359.20
1040 700-70035 F/A REDESIGN BLACKFOOT ROAD 20,467.640 20,467.640
FA 0.000 0.00
1.00000 20,467.640 20,467.64
1045 900-00014 ADDED ITEM (LUMP SUM)/ STEEL POSTS FOR GUARDRAIL 1.000 1.000
F-15-V
LS 0.000 0.00
2,045.53000 1.000 2,045.53
1050 900-00014 ADDED ITEM (LUMP SUM)/ EXTRA COUPLERS 1.000 1.000
LS 0.000 0.00
4,473.80000 1.000 4,473.80
1055 900-00006 ADDED ITEM (DOLLAR)/ WINTER MAINTENANCE 19,332.920 19,332.920
DOL 0.000 0.00
1.00000 19,332.920 19,332.92
1060 900-00006 ADDED ITEM (DOLLAR)/ CO 20 / CMO 13 BLACK FOOT GRADE 3,000.000 0.000
CHANGE
DOL 0.000 0.00
1.00000 0.000 0.00
1065 700-70035 F/A ZIPPER SIGNS 1,513.030 1,513.030
FA 0.000 0.00
1.00000 1,513.030 1,513.03
1070 900-00006 ADDED ITEM (DOLLAR)/ BLASTING CONTRACTOR LIEN 0.000 -20,383.960
DOL 0.000 0.00
1.00000 -20,383.960 -20,383.96
1075 900-00006  ADDED ITEM (DOLLAR)/ STORM DRAIN CHANGE STATION 626+40 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1080 900-00014 ADDED ITEM (LUMP SUM)/ EMITER AND TIMER 1.000 0.710
LS 0.280 3,070.76
10,967.00000 0.990 10,857.33
1085 900-00006 ADDED ITEM (DOLLAR)/ TEMPORARY STORAGE 1,586.420 1,586.420
DOL 0.000 0.00

1.00000 1,586.420 1,586.42
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1090 900-00022 *ADDED ITEM (SQUARE YARD)/ FLEXTERRA 66,000.000 54,450.000
sy 0.000 0.00
1.46000 54,450.000 79,497.00
1095 900-00007 ADDED ITEM (EACH)/ SAFE HIT DELINEATOR TYPE 1 179.000 0.000
EACH 111.000 8,453.76
76.16000 111.000 8,453.76
1100 900-00007 ADDED ITEM (EACH)/ SAFE HIT DELINEATOR TYP II 82.000 0.000
EACH 82.000 6,400.10
78.05000 82.000 6,400.10
1105 900-00007 ADDED ITEM (EACH)/ SAFE HIT DELINEATOR TYPE III 26.000 0.000
EACH 22.000 1,799.82
81.81000 22.000 1,799.82
1115 900-00014 ADDED ITEM (LUMP SUM)/ CLEARANCE SIGN 1.000 0.000
LS 0.000 0.00
997.16000 0.000 0.00
1125 900-00006 ADDED ITEM (DOLLAR)/ EXCAVATOR WITH HAMMER 4,500.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1195 900-00006  ADDED ITEM (DOLLAR)/ RTD DRIVEWAY GRADE CHANGE 3,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1200 900-00006 ADDED ITEM (DOLLAR)/ CO 33 / CMO 17 SWMP REVISION 1,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1220 900-00006  ADDED ITEM (DOLLAR)/ BUDGET MODIFICATION 0.000 0.000
DOL -68,000.000 -68,000.00
1.00000 -68,000.000 -68,000.00

CAT 0200 CURRENT AMT $ 7,243,540.68 $ 422,648.41 8% 6,287,143.05
CAT NO0300 STRUCTURE G-15-I

0725 203-00400 *ROCK EXCAVATION 729.000 729.000
cYy 0.000 0.00

48.64480 729.000 35,462.06
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CAT NO0300 STRUCTURE G-15-1
0730 206-00000 STRUCTURE EXCAVATION 80.000 80.000
cy 0.000 0.00
16.20580 80.000 1,296.46
0735 206-00100 *STRUCTURE BACKFILL (CLASS 1) 238.000 223.000
cYy 0.000 0.00
17.16610 223.000 3,828.04
0740 206-00200 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000
cy 0.000 0.00
22.85090 0.000 0.00
0745 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 208.000 208.000
cYy 0.000 0.00
25.45550 208.000 5,294.74
0750 206-01750 SHORING 1.000 1.000
LS 0.000 0.00
89,872.71930 1.000 89,872.72
0755 403-34821 *HOT MIX ASPHALT (GRADING SX) (100) (PG 58-28) 0.000 0.000
TON 0.000 0.00
53.60790 0.000 0.00
0760 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 159.960 159.960
TON 0.000 0.00
56.46940 159.960 9,032.85
0765 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000 0.000
SY 0.000 0.00
2.60170 0.000 0.00
0770 506-00209 RIPRAP (9 INCH) 0.000 0.000
cy 0.000 0.00
106.57860 0.000 0.00
0775 507-00700 SLOPE AND DITCH PAVING (SPECIAL) 375.700 375.700
cYy 0.000 0.00
488.03380 375.700 183,354.30
0780 515-00120 *WATERPROOFING (MEMBRANE) 944.000 944.000
sy 0.000 0.00
10.31270 944.000 9,735.19
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CAT NO0300 STRUCTURE G-15-1
0785 515-00400 *CONCRETE SEALER 688.000 688.000
sy 0.000 0.00
4.86450 688.000 3,346.78
0790 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 78.000 0.000
LF 78.000 14,425.34
184.94030 78.000 14,425.34
0795 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 59.000 59.000
cy 0.000 0.00
403.04050 59.000 23,779.39
0800 601-03040 CONCRETE CLASS D (BRIDGE) 763.760 763.760
cY 0.000 0.00
523.93130 763.760 400,157.77
0805 601-40300 *STRUCTURAL CONCRETE COATING 680.000 499.000
sy 0.000 0.00
14.19920 499.000 7,085.40
0810 602-00000 *REINFORCING STEEL 51,018.000 51,018.000
1B 0.000 0.00
0.75090 51,018.000 38,309.42
0815 602-00020 *REINFORCING STEEL (EPOXY COATED) 173,171.000 173,171.000
1B 0.000 0.00
0.90610 173,171.000 156,910.24
0820 606-10700 *BRIDGE RAIL TYPE 7 546.000 546.000
LF 0.000 0.00
70.59150 546.000 38,542.96
0825 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 492.000 0.000
LF 0.000 0.00
24.43690 0.000 0.00
0830 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 550.000 550.000
LF 0.000 0.00
6.19220 550.000 3,405.71
0835 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 0.000 0.000
EACH 0.000 0.00
972.89620 0.000 0.00
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CAT NO0300 STRUCTURE G-15-I
0840 618-00000 PRESTRESSING STEEL BAR 36,261.000 36,218.000
1B 0.000 0.00
1.62920 36,218.000 59,006.37
0845 618-00002 *PRESTRESSING STEEL STRAND 1,293.000 1,293.000
MKET 0.000 0.00
102.44520 1,293.000 132,461.64
0850 618-10000 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 421.000 421.000
LF 0.000 0.00
740.64610 421.000 311,812.01
1120 900-00006  ADDED ITEM (DOLLAR)/ SUBGRADE SLOPE PAVING 4,477.370 4,477.370
DOL 0.000 0.00
1.00000 4,477.370 4,477.37
1210 900-00014  ADDED ITEM (LUMP SUM)/ LICHEN GREEN VINYL COAT THE 0.000 0.000
CHAIN LINK FENCE SPECIAL
L s 0.000 0.00
16,182.04000 0.000 0.00
CURRENT AMT 1,546,517.31 $ 14,425.34 S 1,531,596.76
CAT NOO0301 STRUCTURE F-15-V
0855 206-00000 STRUCTURE EXCAVATION 770.000 770.000
cYy 0.000 0.00
16.20580 770.000 12,478.47
0860 206-00100 *STRUCTURE BACKFILL (CLASS 1) 5,070.000 5,070.000
cy 0.000 0.00
17.16610 5,070.000 87,032.13
0865 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,606.000 2,606.000
cy 0.000 0.00
25.45550 2,606.000 66,337.03
0870 206-01600 TEMPORARY EXCAVATION SUPPORT 0.250 0.250
LS 0.000 0.00
62,415.94260 0.250 15,603.99
0875 504-04410 *BLOCK FACING 8,237.000 8,237.000
SF 0.000 0.00
11.82360 8,237.000 97,390.99
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CAT NO0301 STRUCTURE F-15-V
0880 506-00218 RIPRAP (18 INCH) 0.000 0.000
cy 0.000 0.00
97.49700 0.000 0.00
0885 601-01000 *CONCRETE CLASS B 38.000 38.000
cY 0.000 0.00
286.14590 38.000 10,873.54
0890 602-00000 *REINFORCING STEEL 617.000 617.000
1B 0.000 0.00
0.75090 617.000 463.31
0895 607-53160 *FENCE CHAIN LINK (60 INCH) 678.000 0.000
LF 0.000 0.00
27.18390 0.000 0.00
CAT 0301 CURRENT AMT 308,610.14 $ 0.00$ 290,179.46
CAT NO0302 STRUCTURE F-15-DL
0900 206-00000 STRUCTURE EXCAVATION 3,232.000 3,232.000
cY 0.000 0.00
16.20580 3,232.000 52,377.15
0905 206-00100 *STRUCTURE BACKFILL (CLASS 1) 5,008.000 5,008.000
cy 0.000 0.00
17.16610 5,008.000 85,967.83
0910 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 553.000 553.000
cY 0.000 0.00
25.45550 553.000 14,076.89
0915 206-01600 TEMPORARY EXCAVATION SUPPORT 0.750 0.750
LS 0.000 0.00
62,415.94260 0.750 46,811.96
0920 304-07000 AGGREGATE BASE COURSE (CLASS 7) 110.000 105.000
TON 0.000 0.00
20.60250 105.000 2,163.26
0925 504-04410 *BLOCK FACING 1,667.000 1,667.000
SF 0.000 0.00
11.82360 1,667.000 19,709.94
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CAT NO0302 STRUCTURE F-15-DL

0930 506-00218 RIPRAP (18 INCH) 0.000 0.000
cy 0.000 0.00
97.49700 0.000 0.00
0935 510-20100 *STRUCTURAL PLATE ARCH (SPECIAL) 110.000 110.000
LF 0.000 0.00
1,436.78550 110.000 158,046.41
0940 601-01000 *CONCRETE CLASS B 18.700 18.700
cy 0.000 0.00
286.14590 18.700 5,350.93
0945 601-03000 CONCRETE CLASS D 69.800 69.800
cY 0.000 0.00
547.45890 69.800 38,212.63
0950 602-00000 *REINFORCING STEEL 1,466.000 1,466.000
1B 0.000 0.00
0.75090 1,466.000 1,100.82
0955 602-00020 *REINFORCING STEEL (EPOXY COATED) 9,960.000 9,960.000
1B 0.000 0.00
0.90610 9,960.000 9,024.76
0960 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 226.000 226.000
LF 0.000 0.00
67.81880 226.000 15,327.05
0965 607-53160 *FENCE CHAIN LINK (60 INCH) 200.000 0.000
LF 0.000 0.00
27.18390 0.000 0.00
CAT 0302 CURRENT AMT $ 453,709.43 $ 0.00$ 448,169.63

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0970 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.950

EACH 0.030 675.40

22,513.39090 0.980 22,063.12
0975 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.970

EACH 0.010 213.69

21,368.80710 0.980 20,941.43
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0980 620-00020 SANITARY FACILITY 2.000 1.920
EACH 0.040 164.82
4,120.50170 1.960 8,076.18
CAT 0400 CURRENT AMT $ 52,123.20 $ 1,053.918 51,080.73

PROJECT TOTAL CURRENT AMT §

9,604,500.76 $

438,127.66 $ 8,608,169.63



